
 

June 12, 2020 
Via Email 
 
Chrischanda S. Smith, Branch Chief 
Construction Services Division, Center 3 
General Services Administration 
Office of Acquisition 
chrischanda.smith@gsa.gov  
 

Re: 1800 F Collocation, Auditorium, and Childcare Center Project 
 Contract No. 47PM1119C0006 
 
Ref: Response to CURE Notice – Remobilization Plan and Fan Coil Unit Work 

 
Dear Ms. Smith: 
 
 On behalf of CAC-Motir Joint Venture, LLC (“CAC-Motir”), we provide the following 
response to GSA’s Cure Notice dated May 29, 2020. 
 

A. Remobilization Plan and Schedule 
 

CAC-Motir will remobilize on June 29, 2020 in accordance with the remobilization plan 
set forth below, and CAC-Motir will proceed to complete the remaining work on the above-
referenced contract in accordance with the schedule attached herewith.  CAC-Motir will 
complete all work on or before September 20, 2020, the current completion date under PS0004.   

 
CAC-Motir plans to mobilize as follows: 
 

 On or before June 22, 2020, CAC-Motir will notify GSA and affected 
subcontractors and vendors that work at the jobsite will resume on June 29, 2020. 

 On or before June 26, 2020, CAC-Motir will inspect the jobsite to ensure all 
relevant areas are ready and prepared for the resumption of work activities. 

 On June 29, 2020, work will resume with A&A Construction Group, LLC 
beginning their work according to the updated project schedule (attached). 

 Also on June 29, 2020, Custom Glass will begin receiving window wall material, 
after which it will proceed with its work in accordance with the updated project 
schedule (attached). 

 All other work necessary to completion of the project will proceed thereafter in 
accordance with the updated project schedule (attached). 

 






